
 

 

 

 

 

 

 

 

 

July 25, 2016 

 

 

Mr. Thomas Erb 

Abel Fence, LLC 

2006 Foulk Road, Suite F 

Wilmington, DE 19810 

  

RE: OMB/DFM CONTRACT NO. MC3806000007 

 DEPARTMENT OF CORRECTION MCI 

 Plummer Community Corrections Center – Fence Line Replacement  

 

Dear Mr. Erb: 

 

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase 

Order in the amount of one hundred forty nine thousand eight hundred ninety dollars and no cents ($149,890.00) for the 

above-captioned project. 

 

The official start date of the project has been established as August 16, 2016, with the completion date being 

December 9, 2016. 

 

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date 

with complete and accurate documentation that justifies the extension and is agreed upon by all parties.  Any request for 

an extension shall come in writing from the contractor and will include all necessary documentation.  Requests for 

weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather 

Service average for Delaware.  Any extension agreed to will be documented via a Change Order or a separate letter.  

Please note, it is the contractor’s responsibility to notify us immediately of any project delays which may impact the 

completion date.  We will not grant an extension to a project completion date for events that may have happened months 

before.  Failure to meet the agreed upon completion date may put the contractor in default of their contract. 

 

We look forward to working with you on this project.  Meanwhile should you have any questions or require 

additional information, please contact Kerry Wareham, Construction Project Manager, at (302) 739-5644. 

 

Sincerely, 

 

 

OFFICE OF MANAGEMENT AND BUDGET 

DIVISION OF FACILITIES MANAGEMENT  
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Enclosures 

cc: Kerry Wareham, Construction Project Manager  

 Gerald Rozanski, RG Architects, LLC 

 

 

  


